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T-3 Cask Leaving FFTF for Plutonium Finishing Plant
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Notable Accomplishments
DISPOSITION OF RESIDUAL SODIUM
• The revised contract for just completing the final design of the sodium residuals cleaning systems has been

approved internally and sent to the vendor for final approval.

FUEL OFFLOAD   
• T-3 Cask was transported to the Plutonium Finishing Plant for the sodium bonded fuel pin transfer. 
• The draft copy of the T-3 Transportation Plan was reviewed by and forwarded to DOE-HQ EM 63 for review

and comment by RL.
• The CLEM grapple hoist main motor replacement and controller repair were satisfactorily retested.
• Work was completed on the Disposable Solid Waste Cask’s anchor bolt replacements. 

Overview
This section addresses work in Project Baseline Summary RL-0042, Nuclear Facility Deactivation and 
Decommissioning, Fast Flux Test Facility Project.

NOTE:  Unless otherwise noted, all information contained herein is as of the end of November 2006.

FY 2007 Schedule/Cost Performance ($M)

Schedule Performance (+$0.8M/+21.1%): Fiscal year to date schedule performance is primarily due 
to the completion of prior-year scope i.e. Disposable Solid Waste Casks (DSWC) tasks and the implementation 
of Baseline Change Request RL42-2007-001 “Defer Residual Sodium Removal and Achieve Surveillance and 
Maintenance state.”

Cost Performance ($0.2M/+5.1%): Fiscal year to date cost performance is primarily due 
to the completion of prior-year scope DSWC tasks. 
.

FY 2007 Funds vs. Spend Forecast ($M)

$ 42.3 $ 30.1 $ 12.2

Variance *

FFTF Project

Projected FY 2007 

Funding

FY 2007 Fiscal Year 

Spend Forecast

* Note: $9.9 M of FY 2007 funding is designated for FY 2008 use.

Budgeted 
Cost of 
Work 

Scheduled

Budgeted 
Cost of 
Work 

Performed

Actual Cost 
of Work 

Performed

Schedule 
Variance $

Schedule 
Variance %

Cost 
Variance $

Cost 
Variance %

Budget At 
Completion

FFTF Project $3.8 $4.6 $4.3 $0.8 21.1% $0.2 5.1% $29.8

Numbers are rounded to the nearest $0.1M.
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FY 2007 Schedule/Cost Performance ($M), continued

Milestone Achievement

Performance Analysis  
FYTD and Monthly ($M)
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Monthly BCWS 1.9 1.8 2.8 2.2 2.6 3.1 2.5 2.6 2.7 2.2 2.8 2.5

Monthly BCWP 2.2 2.4

Monthly ACWP 1.7 2.6

FYTD BCWS 1.9 3.8 6.6 8.8 11.4 14.5 17.0 19.5 22.3 24.4 27.3 29.8

FYTD BCWP 2.2 4.6

FYTD ACWP  1.7 4.3

Oct-06 Nov-06 Dec-06 Jan-07 Feb-07 Mar-07 Apr-07 May-07 Jun-07 Jul-07 Aug-07 Sep-07

PBS MSN Title Type Due Date Actual Date Forecast Date Status / Comments

RL-0042 M-081-10-T01 Submit Final Sodium Disposition Evaluation 
Report Target 07/31/07 07/31/07

RL-0042 M-092-10 Submit Hanford Site Sodium Disposition 
Evaluation Report

TPA 07/31/07 07/31/07


